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New progress 
 
● Installed secondary inspection canopy structural steel 

and roof decking. 
● Demolished the existing secondary inspection canopy. 
● CBP has started testing operations in the new 

Non-Intrusive Inspection Building. 
● New York State Department of Environmental 

Conservation has provided the underground storage tank 
registration allowing the emergency generator to operate 
fully. 

● Begun work on the retaining wall between I-81 
northbound and southbound. 

● Construction of the foundations, structural steel, and roof 
decking of the Main Building is ongoing. 

● Installed roof joists and decking at the new APHIS 
building. 

● Installed LED signs at the Phase One inspection lanes. 

 
 

An aerial view looking north at construction of the secondary inspection 
canopy and new Main Building. (Photo courtesy of Revette Studio) 

Look ahead 
● Substantial completion of the 

Non-Intrusive Inspection Building 
will occur by the end of the month. 

● Stairs are being installed at the Main 
Building and Outbound Building. 

● Started paving on County Road 191. 
● All southbound traffic has been 

routed through the existing 
commercial lanes to allow 
construction of the final parking 
deck columns. 

Project facts 
● Scope:​ Facility-wide modernization 

and expansion. 
● Cost:​ $215 million 
● Congressional appropriations: 

Phase one funding appropriated in 
fiscal year 2016 budget​.  

● Phase two funding appropriated in 
fiscal year 2018 in the amount of 
approximately $133 million. 

● Contract:​ Awarded in June 2017 to 
Northland/Cianbro Joint Venture. 

Advisories 
● Strict policies have  been put into 

place to prevent exposure to 
COVID-19 at the construction site. 

● There will be no access to the site 
without first checking in with 
Northland | Cianbro and 
following their safety procedures. 

● Please report any exposures to a 
member of the project staff 
promptly so that appropriate 
measures can be taken. 

 

 
A view of the new commercial building 
transaction counter installation (Photo 
courtesy of Revette Studio) 

Project estimated timeline 
● June 15, 2020 - ​Substantial completion 

for the Commercial Building. 
● August 2020 - ​APHIS Building 

substantial completion. 
● August 2022​ - Substantial completion 

of Phase Two. 
● September 2022​ - Contract completion. 

For more information 
 
Andrew Woodring, GSA Project 
Manager 
Andrew.Woodring@gsa.gov 
315-448-0928 
gsa.gov/alexbaylpoe 
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